
STATEMENT OF WORK AMENDMENT BUDGET 
ACOE INTERAGENCY AGREEMENT NO. DW-96-9459-1301-0 

PHOSPHATE MINING INITIATIVE 
JANUARY 2003 

TASK 1 - Project Planning and Reporting 

Background Review & Data Collection - 40hrs 
Work Plan Prep. - 40hrs 
QAPP Prep. - 20hrs 
HASP Prep. - lOhrs 
Monthly Reports 24 months - 50hrs 

TASK 2 - Mapping of Residential Areas Overlying Former Phosphate Mines 

• Data Collection Support - 40hrs 

TASK 3 - Screening Assessment of Gamma Radiation Levels 

• Aerial Gamma Radiation Survey Contractor Procurement - lOOhrs 
• Contract Management and Project Close-Out - ISOhrs 
• Aerial Gamma Radiation Sub-Contract Cost (30,000 acres at $20/acre) - $600,000 

TASK 4 - Ground-Based Radiation Survey Measurements 

• Preliminary ground-based radiation support - 175hrs 

TASKS 

• Preliminaiy environmental sampling for radioisotopes and/or radiation - 175hrs 

TASK 6 

Draft and Final Aerial Gamma Survey Reports - 200hrs 

Total Hours - 1000 x 100/hr (loaded rate) = $100,000 
Sub-Contract Cost - $600.000 
Total Project Cost - $700,000 


